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1. Enclosure (1) is the Monthly Status Report for the month of June 1993 on the Remedial
Investigation/Feasibility Study (RI/FS) at the Naval Air Station (NAS), Alameda.

2. For further information regarding this matter, please contact either Mr. Gary J. Munekawa,
Code T4E2GM, (415) 244-2524 or Mr. George Kikugawa, Code T4E2GK, (415) 244-2559.
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_'"......." INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT
NAVAL AIR STATION ALAMEDA

JUNE 1993

i. Progress During this Reporting Period: •

phases _ and 2A

* The Navy completed contracting activities for preparing a

field sampling plan (FSP) for additional field

investigations at the Phase 2A sites (the former Canonie
investigated sites). The Navy awarded the contract on June

ii and work was begun on generating the draft Phase 2A FSP

and on preparing responses to regulatory agency comments on
the draft final Phases I and 2A data summary report (DSR).

Phases 2B and 3 Remedial Investiqation/Feasibilitv Study
(RI/FS)

* On June i0 the Navy received comments to the draft follow-on
FSP for the Phases 2B and 3 sites, from the Department of

Toxic Substances Control (DTSC). Work was begun preparing

responses to these comments.

* The Navy began contracting activities for start-up of the
follow-on field work for Sites 4, 5, 8, and 14, with options

i.... for Sites 10A and 12, depending on fiscal year 1993 funding
constraints.

* The Navy continued contracting activities for completing
additional site work at the Site 5 plating shop, and for

generating a letter report summarizing this work and the

results of chemical analyses performed on soil and ground-

water samples collected during this activity. Upon

completion of additional site work required at Site 5 the

Navy will finalize and incorporate the draft final second
round ground-water sampling report and a Site 5 plating shop

letter report into the final Modification (Mod) No. 01 DSR.

The Navy now expects to award contract and begin work in

August.

* The Navy continued contracting activities to address

possible removal actions at Sites 7A, the Naval Exchange

fuel station, and at Site 15, the former transformer storage
area.

Phase 4, Ecoloqical Assessment Study
* Field work activities neared completion in June and the Navy

continued analysis of background data results from San Pablo
Bay. Preliminary bioassay results using Tier 1 samples
indicated the need to perform Tier II soft tissue analyses.

...... Preliminary field analytical results were presented at the
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• June 2, 1993, Technical Review Committee (TRC) meeting at

_ the DTSC in Berkeley.

phases _ an_ 6 RI/FS (SWAT)

• On June ii the Navy receive d comments to the draft follow-on
FSP for the Phases 5 and 6 sites, from the DTSC and Regional

....... WaterQualityControl Board (RWQCB). Workwas begun ...........
preparing responses to these comments.

• Work continued on the update and revision of the original

Canonie RI/FS work plan documents for Naval Air SSation

(NAS) Alameda.

IMF Interim Removal Action

• The Navy initiated contracting activities for implementation

of the preferred interim removal action (IRA) described in

the draft final intermediate maintenance facility (IMF) site

IRA disposal/treatment alternatives report.

2. Meetings and Reports During this Progress Period:

MEETINGS

• The Navy attended the TRC meeting, held at the Berkeley

office of the DTSC on June 2, 1993.

........ • The Navy met with the DTSC and RWQCB at NAS Alameda as part

of the monthly progress review meeting on June 30, 1993, for
discussions of ongoing RI/FS activities, interim removal

actions, and to discuss work on the draft of a federal

facilities site remediation agreement (FFSRA) for NAS
Alameda.

• The Navy held a series of partnering meetings with the DTSC
and RWQCB at WESTDIV in San Bruno to identify their concerns

and priorities in light of the upcoming funding constraints.

REPORTS
• None.

3. Problems Encountered and Resolutions:

• None.

4. Meetings and Reports Scheduled for July and August 1993:

MEETINGS

• The Navy will attend a monthly progress review pre-meeting
with its contractors on July 27, 1993, in preparation for

the progress review meeting with the DTSC and RWQCB on July

28, 1993.

• The Navy will meet with DTSC and RWQCB on July 28, 1993, to

......• discuss the Phases 2B/3 and Phases 5 and 6 FSPs, the RI/FS
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schedule, interim remedial actions at the IMF, Site 7A and

Site 15, and.discuss work on the draft FFSRA site Management

Plan (SMP) for NAS Alameda.

• The Navy will meet with DTSC and RWQCB on August 6, 1993 to

discuss the draft implementation work plan to perform the
....limited excavation of thelow pH and lead laden soils at the ......

IMF site.

REPORTS

• The Navy will submit the draft final revision of the RI/FS

work plan documents to the DTSC and RWQCB in late August.

e The Navy w_ll submit the draft implementation work plan for

implementation of a limited excavation of soils at the IMF
site.

t The Navy will submit a final IMF site IRA disposal/treatment

alternatives report in August 1993, incorporating DTSC

comments on the draft report submitted on April 2, 1993.

5. Activities Planned for July and August 1993:

phases l,,and .2A,RI/FS

• The Navy will submit the response to comments on the draft

_........ final Phases 1 and 2A DSR. Work will continue on generating
the draft Phase 2A FSP for conducting additional field work
at the Phase 2A sites.

Phases 2B and 3 RI/FS

• The Navy will complete contracting activities for completing

the Site 5 plating shop field sampling.

• The Navy will continue contracting activities for start-up

of the follow-on RI/FS field work at Sites 4, 5, 8, and 14,

(and possibly Sites 10A and 12).

• Upon completion of additional site work required at Site 5

plating shop, the Navy will finalize and incorporate the

draft final second round ground-water sampling report and a
Site 5 letter report into the final Mod No. 01 DSR.

• The Navy will finalize the draft final Phases 2B and 3 FSP

by responding to DTSC and RWQCB comments. Responses to

regulatory comments will be submitted to the DTSC and RWQCB
by July 21.

Phase 4 Ecoloqical Assessment Study

• Field sampling activities will be completed and bioassay

analyses will continue. Work will continue on the

generation of the draft ecological assessment report.



i phases 5 and 6 RI/FS
* The Navy will continue working on the draft final revision

of the RI/FS work plan documents and submit to the DTSC and

RWQCB in August.

* The Navy will finalize the draft final Phases 5 and 6 FSP by

responding to DTSC and RWQCB comments. Responses to
regulatory comments will be submitted to the DTSC and RWQCB

by July 21.

IMF Interim Removal Action

* Following DTSC review of Navy response to comments, the

final IMF site IRA disposal/treatment alternatives report

will be generated and submitted to the regulatory agencies.

* The Navy will complete contracting activities for

implementing the limited excavation of low pH and lead-laden
soils at the IMF site. The Navy will award the contract by

July 13, an implementation work plan for the removal action
will be submitted to the DTSC and RWQCB in early August, and

actual field work will begin in mid-August.
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